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v Environmental Doc Approved June 2006

v Begin Design Phase — June 2006

v End Design Phase — September 2008

v' Advertise Project — July 2009

v' Award Contract — October 2009

v Begin Construction — January 2010*

v End Construction — October 2012 . iy pons ciatisimens

*

Based on 55 day delay start per contract specifications




